
                   

 

City of San Jose 
Coyote Valley Specific Plan 
 

2008-2009 CVSP WORK PROGRAM 
 
The work program identifies overall CVSP Land Planning and EIR work items through project 
completion.  Please check the CVSP website regularly for any updates. (Note: Public Outreach includes 
Community, Property Owner, Technical Advisory Committee, and other stakeholder meetings). 

 
 

Time Frame 
 

Work Items 

January 2008  Continue to work with EIR commenting agencies regarding proposed 
approaches to address their respective issues 

 Develop Plan Refinement Concepts 
 Conduct Public Outreach meetings to review Plan Refinement Concepts

 
February 2008  Continue water supply analysis revisions, and other technical 

environmental impact analysis not solely dependent on land use plan  
 Conduct Public Outreach meetings to review Plan Refinement Concepts
 2/11 Task Force:  Review and select preferred Plan Refinement 

 
March 2008  Continue Public Outreach meetings on Plan Refinement Concepts (if 

necessary) 
 3/18 City Council:  Progress report on Plan Refinements and revised 

project description 
 Continue technical environmental impact analysis based on revised land 

use plan. 
 

April  4/14 Task Force: 
o Discuss updated cost estimates 
o Discuss updated financial feasibility 

 Issue EIR Notice of Preparation (NOP) 
 Conduct EIR scoping meeting 
 Continue preparing revised DEIR 

 
May 2008  5/12 Task Force:  Discuss Implementation Strategy 

 Continue environmental impact technical analysis 
 

June 2008  6/9 Task Force:  Discuss Zoning concepts 
 Continue preparing revised DEIR 
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Time Frame 
 

Work Items 

July 2008  Distribute 2nd Draft of CVSP to Task Force 
 Conduct Public Outreach on Draft CVSP 
 Continue preparing revised DEIR 

 
August 2008  8/11 Task Force:  Discuss and receive input on 2nd Draft of CVSP 

 Distribute Draft CVSP zoning regulations 
 Conduct Public Outreach on Draft zoning regulations 
 Continue preparing revised DEIR 

 
September 2008  9/15 Task Force:  Review and receive input on Draft CVSP zoning 

regulations 
 Continue Public Outreach on Draft CVSP and zoning regulations 
 Continue preparing revised DEIR 

 
October 2008  10/20 Task Force: 

o Review of CVSP package 
o Discussion of community input 

 Continue preparing revised DEIR 
 

November 2008  11/17 Task Force:  Continue discussion of CVSP package 
 November 2008 City Council:  Progress report on CVSP package 
 Public circulation of  DEIR (45 days) 

 
December 2008  12/12 Task Force (last meeting): 

o Review of Revised and Recirculated DEIR 
o Recommendation to City Council 

 Community Outreach on DEIR 
 

January 2009  Close of DEIR public review period 
 Begin preparation of responses to comments1 

 
February 2009  Continue preparation of responses to comments 

 
March 2009  Planning Commission:  CVSP and related documents, and EIR 

certification 
 City Council:  CVSP and related documents 

 
 
Web Site: http://www.sanjoseca.gov/coyotevalley/ 
 

                                                 
1 The actual amount of time required for the preparation of responses to comments will be determined based on the actual 
comments received. 


